
Quarterly Project Status Report  CHF International 
September, 2003  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
 
 
Hebron 
 
Project title  Rehabilitation Al Rameh – Al Zautary Street  
 
Project code  LT-1501 
 
Problem Insufficient sewage infrastructure, storm-water collection and drainage and old 

water lines pose environmental health problems for the community. Poor road 
conditions and lack of sidewalks makes vehicular and pedestrian travel 
inconvenient and unsafe. 

 
  
Solution CHF and partners will: 

1. Construct sewage network 
2. Install new water lines 
3. Install sidewalks 
4. Widen and pave roads 
5. Raise community awareness to ensure sustainability 

 
 
Baseline A majority of households are not connected to the sewage network and rely on 

septic tanks and cesspits for wastewater collection, which flood in winter time. 
The water pipes are old and in need of replacement. The road was last 
rehabilitated 15 years ago, and there are many potholes and cracks in the 
asphalt. There are no sidewalks on this busy road. 

 
 
Impact Reduced prevalence of wastewater flooding in the winter, improved water 

quality, decrease in air pollution resulting from vehicles traveling on dilapidated 
roads. Installation of sidewalks will increase the safety of the area’s residents. 
Widening and paving roads will improve vehicle travel, making it safer and 
more convenient. 

 
    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF  community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contract signed  05/20/2003 
Start date  02/01/2003 
End date target  06/30/2003 
End date actual  07/20/2003 
 
Quote 1   $53,190  Al Za’aqeeq Contracting Co. 



Quarterly Project Status Report  CHF International 
September, 2003  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
Quote 2   $39,552  Ocean Contracting Co.   
Quote 3   $49,307  Modern Development Contracting Co. 
Selected   lowest bidder 
 
USAID share  $38,587  
 
Cost sharing  $91,732 
 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Hebron Municipality     $91,232 
   Community      $500 
 
 
Partners  1. Hebron Municipality 
   2. Community 
 
 
Activity codes  SO8-A051, SO8-A041, SO8-A042, SO8-A095 
 
Beneficiaries   7,557 Palestinians 
 
Outputs 1,200 meters of sewage pipes installed, 6,810 m2 paved, 5,675 m2 sidewalks 

installed, one community information meeting  
 
  
Employment   2,540 person days 



Quarterly Project Status Report  CHF International 
October, 2003  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
 
 
Hebron 
 
Project title  Rehabilitation Al Rameh – E’abeido Street  
 
Project code  LT-1502 
 
Problem Insufficient sewage infrastructure, storm-water collection and drainage and old 

water lines pose environmental health problems for the community. Poor road 
conditions and lack of sidewalks makes vehicular and pedestrian travel 
inconvenient and unsafe. 

 
  
Solution CHF and partners will: 

1. Construct sewage network 
2. Install new water lines 
3. Install sidewalks 
4. Widen and pave roads 
5. Raise community awareness to ensure sustainability 

 
 
Baseline A majority of households are not connected to the sewage network and rely on 

septic tanks and cesspits for wastewater collection, which flood in winter time. 
The water pipes are old and in need of replacement. The road has not been 
rehabilitated in many years, and there are many potholes and cracks in the 
asphalt. There are no sidewalks on this road. 

 
 
Impact Reduced prevalence of wastewater flooding in the winter, improved water 

quality, decrease in air pollution resulting from vehicles traveling on dilapidated 
roads. Installation of sidewalks will increase the safety of the area’s residents. 
Widening and paving roads will improve vehicle travel, making it safer and 
more convenient. 

 
    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF  community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contract signed  07/15/2003 
Start date  02/01/2003 
End date target  06/30/2003 
End date actual  09/25/2003 
 
Quote 1   $39,000  Ocean Contracting Co. 



Quarterly Project Status Report  CHF International 
October, 2003  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
Quote 2   $44,230  Al Nammoura Contracting Co. 
Quote 3   $46,052  Al Za’aqeeq Contracting Co. 
Selected   lowest bidder 
 
USAID share  $39,013 
 
Cost sharing  $62,350 
 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Hebron Municipality     $62,000 
   Community      $350 
 
 
Partners  1. Hebron Municipality 
   2. Community 
 
 
Activity codes  SO8-A051, SO8-A041, SO8-A042, SO8-A095 
 
Beneficiaries    3,312 Palestinians 
 
Outputs 1,215 meters of sewage pipes installed, 4,860 m2 paved, 6,075 m2 sidewalks 

installed, 1400 meters of water pipes installed ,one community information 
meeting  

 
  
Employment   2,247 person days 



Quarterly Project Status Report  CHF International 
October, 2003  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
 
 
Hebron 
 
Project title  Rehabilitation Abu Kteila – Abu Attwan Street  
 
Project code  LT-1503 
 
Problem Insufficient sewage infrastructure, storm-water collection and drainage, pose 

environmental health problems for the community. Poor road conditions and 
lack of sidewalks makes vehicular and pedestrian travel inconvenient and 
unsafe. 

 
  
Solution CHF and partners will: 

1. Construct sewage network 
2. Install sidewalks 
3. Widen and pave roads 
4. Raise community awareness to ensure sustainability 

 
 
Baseline A majority of households are not connected to the sewage network and rely on 

septic tanks and cesspits for wastewater collection, which flood in winter time. 
The water pipes are old and in need of replacement. The road has not been 
rehabilitated in many years, and there are many potholes and cracks in the 
asphalt. There are no sidewalks on this road. 

 
 
Impact Reduced prevalence of wastewater flooding in the winter, improved water 

quality, decrease in air pollution resulting from vehicles traveling on dilapidated 
roads. Installation of sidewalks will increase the safety of the area’s residents. 
Widening and paving roads will improve vehicle travel, making it safer and 
more convenient. 

 
    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF  community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contract signed  07/15/2003 
Start date  02/01/2003 
End date target  06/30/2003 
End date actual  11/10/2003 
 
Quote 1   $48,000  Ocean Contracting Co. 
Quote 2   $57,750  Al Za’aqeeq Contracting Co. 



Quarterly Project Status Report  CHF International 
October, 2003  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
Quote 3   $60,000  Al Nammoura Contracting Co. 
Selected   lowest bidder 
 
USAID share  $48,053 (CHF input including community information meeting costs) 
 
Cost sharing  $84,100 
 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Hebron Municipality     $83,750 
   Community      $350 
 
 
Partners  1. Hebron Municipality 
   2. Community 
 
 
Activity codes  SO8-A051, SO8-A041, SO8-A042, SO8-A095 
 
Beneficiaries   2,042 Palestinians 
 
Outputs 1,500 meters of sewage pipes installed, 1,500 meters paved in asphalt (5,885 

m2), 7,500 m2 sidewalks installed, 1,650 meters of water pipes installed, one 
community information meeting  

 
  
Employment   2,718 person days 



Quarterly Project Status Report  CHF International 
October, 2003  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
 
 
Hebron 
 
Project title  Rehabilitation Al Mahawer – Al Shamass Road  
 
Project code  LT-1504 
 
Problem Insufficient sewage infrastructure, storm-water collection and drainage and old 

water lines pose environmental health problems for the community. Poor road 
conditions and lack of sidewalks makes vehicular and pedestrian travel 
inconvenient and unsafe. 

 
  
Solution CHF and partners will: 

1. Construct sewage network 
2. Install sidewalks 
3. Widen and pave roads 
4. Raise community awareness to ensure sustainability 

 
 
Baseline A majority of households are not connected to the sewage network and rely on 

septic tanks and cesspits for wastewater collection, which flood in winter time. 
The water pipes are old and in need of replacement. The road has not been 
rehabilitated in many years, and there are many potholes and cracks in the 
asphalt. There are no sidewalks on this road. 

 
 
Impact Reduced prevalence of wastewater flooding in the winter, improved water 

quality, decrease in air pollution resulting from vehicles traveling on dilapidated 
roads. Installation of sidewalks will increase the safety of the area’s residents. 
Widening and paving roads will improve vehicle travel, making it safer and 
more convenient. 

 
    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF  community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contract signed  05/20/2003 
Start date  02/01/2003 
End date target  06/30/2003 
End date actual  07/22/2003 
 
Quote 1   $65,150  Modern Development Co. 
Quote 2   $50,475  Ocean Contracting Co. 



Quarterly Project Status Report  CHF International 
October, 2003  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
Quote 3   $67,300  Al Za’aqeeq Contracting Co. 
Selected   lowest bidder 
 
USAID share  $47,964 
 
Cost sharing  $70,457 
 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Hebron Municipality     $70,157 
   Community      $350 
 
 
Partners  1. Hebron Municipality 
   2. Community 
 
 
Activity codes  SO8-A051, SO8-A041, SO8-A042, SO8-A095 
 
Beneficiaries   3,029 Palestinians 
 
Outputs 1, 625 meters of sewage pipes installed, 8,500 m2 paved in asphalt, 6,500 m2 

sidewalks installed, 1,800 meters of water lines installed, one community 
information meeting  

 
  
Employment   2,989 person days 



Quarterly Project Status Report  CHF International 
April, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
Hebron 
 
Project title  Rehabilitation Keisoun Al-Sha’abeh (H2) Road 
 
Project code  LT-1505 
 
Problem Insufficient sewage infrastructure and storm-water collection and drainage pose 

environmental health problems for the community. Poor road conditions and 
lack of sidewalks makes vehicular and pedestrian travel inconvenient and 
unsafe. 

 
  
Solution CHF and partners will: 

1. Construct sewage network 
2. Install sidewalks 
3. Widen and pave roads 
4. Raise community awareness to ensure sustainability 

 
 
Baseline A majority of households are not connected to the sewage network and rely on 

septic tanks and cesspits for wastewater collection, which flood in winter time. 
The road has not been rehabilitated in many years, and there are many potholes 
and cracks in the asphalt. There are no sidewalks on this road. 

 
 
Impact Reduced prevalence of wastewater flooding in the winter, decrease in air 

pollution resulting from vehicles traveling on dilapidated roads. Installation of 
sidewalks will increase the safety of the area’s residents. Widening and paving 
roads will improve vehicle travel, making it safer and more convenient. 

 
    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF  community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contract signed  12/10/2003 
Start date  05/01/2003 
End date target  12/31/2003 
End date actual  01/24/2004 
 
Quote 1   $47,545  Ocean Co. 
Quote 2   $48,850  El Za’aqeeq 
Quote 3    
Selected   lowest bidder 
 
USAID share  $44,155 (including community information meeting costs) 



Quarterly Project Status Report  CHF International 
April, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
Cost sharing  $90,099 
 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Hebron Municipality     $89,599 
   Community      $500 
 
Partners  1. Hebron Municipality 
   2. Community 
 
Activity codes  SO8-A051, SO8-A042, SO8-A095 
 
Beneficiaries   1,758 Palestinians 
 
Outputs 1,100 meters of sewage pipes installed, 1,000 meters paved in asphalt, 5,300 m2 

sidewalks installed, one community information meeting  
 
Employment   2,354 person days 



Quarterly Project Status Report  CHF International 
April, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
 
 
Hebron 
 
Project title  Rehabilitation Keisoun Khalet Hadoor (H2) Road 
 
Project code  LT-1506 
 
Problem Insufficient sewage infrastructure and storm-water collection and drainage pose 

environmental health problems for the community. Poor road conditions and 
lack of sidewalks makes vehicular and pedestrian travel inconvenient and 
unsafe. 

 
  
Solution CHF and partners will: 

1. Construct sewage network 
2. Install sidewalks 
3. Widen and pave roads 
4. Raise community awareness to ensure sustainability 

 
 
Baseline A majority of households are not connected to the sewage network and rely on 

septic tanks and cesspits for wastewater collection, which flood in winter time. 
The road has not been rehabilitated in many years, and there are many potholes 
and cracks in the asphalt. There are no sidewalks on this road. 

 
 
Impact Reduced prevalence of wastewater flooding in the winter, decrease in air 

pollution resulting from vehicles traveling on dilapidated roads. Installation of 
sidewalks will increase the safety of the area’s residents. Widening and paving 
roads will improve vehicle travel, making it safer and more convenient. 

 
    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF  community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contract signed  12/11/2003 
Start date  05/01/2003 
End date target  12/31/2003 
End date actual  01/10/2004 
 
Quote 1   $48,902  Ocean Contracting Co. 
Quote 2   $49,400  El Za’aqeea Co. 
Quote 3    
Selected   lowest bidder 



Quarterly Project Status Report  CHF International 
April, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
USAID share  $48,709 (CHF estimate including community information meeting costs) 
 
Cost sharing  $112,681 
 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Hebron Municipality     $112,231 
   Community      $450 
 
 
Partners  1. Hebron Municipality 
   2. Community 
 
 
Activity codes  SO8-A051, SO8-A042, SO8-A095 
 
Beneficiaries    3,033 Palestinians 
 
Outputs 1,000 meters of sewage pipes installed, 1,200 meters paved in asphalt, 5,300 m2 

sidewalks installed, one community information meeting  
 
  
Employment   2,193 person days 



Quarterly Project Status Report  CHF International 
October, 2003  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
 
 
Hebron 
 
Project title  Rehabilitation Al thoghrah – Haj Taleb School Street  
 
Project code  LT-1507 
 
Problem Insufficient sewage infrastructure and storm-water collection and drainage pose 

environmental health problems for the community. Poor road conditions and 
lack of sidewalks makes vehicular and pedestrian travel inconvenient and 
unsafe. 

 
  
Solution CHF and partners will: 

1. Construct sewage network 
2. Install sidewalks 
3. Widen and pave roads 
4. Raise community awareness to ensure sustainability 

 
 
Baseline A majority of households are not connected to the sewage network and rely on 

septic tanks and cesspits for wastewater collection, which flood in winter time. 
The road has not been rehabilitated in many years, and there are many potholes 
and cracks in the asphalt. There are no sidewalks on this road. 

 
 
Impact Reduced prevalence of wastewater flooding in the winter, decrease in air 

pollution resulting from vehicles traveling on dilapidated roads. Installation of 
sidewalks will increase the safety of the area’s residents. Widening and paving 
roads will improve vehicle travel, making it safer and more convenient. 

 
    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF  community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contract signed  10/16/2003 
Start date  05/01/2003 
End date target  12/31/2003 
End date actual  12/31/2003 
 
Quote 1   $55,555  Ocean Company 
Quote 2   $44,650  Za’aqeeq Company 
Quote 3    
Selected   lowest bidder 



Quarterly Project Status Report  CHF International 
October, 2003  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
USAID share  $44,879 (including community information meeting costs) 
 
Cost sharing  $91,200 
 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Hebron Municipality     $90,900 
   Community      $300 
 
 
Partners  1. Hebron Municipality 
   2. Community 
 
 
Activity codes  SO8-A051, SO8-A042, SO8-A095 
 
Beneficiaries    4,633 Palestinians 
 
Outputs 1,100 meters of sewage pipes installed, 1,050 meters paved in asphalt (6,300 

m2), 5,375 m2 sidewalks installed, one community information meeting  
 
  
Employment   2,101 person days 



Quarterly Project Status Report  CHF International 
April, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
Hebron 
 
Project title  Rehabilitation Al Kwaae – Alssaheb Road  
 
Project code  LT-1508 
 
Problem Insufficient sewage infrastructure and storm-water collection and drainage pose 

environmental health problems for the community. Poor road conditions and 
lack of sidewalks makes vehicular and pedestrian travel inconvenient and 
unsafe. 

 
  
Solution CHF and partners will: 

1. Construct sewage network 
2. Install sidewalks 
3. Widen and pave roads 
4. Raise community awareness to ensure sustainability 

 
 
Baseline A majority of households are not connected to the sewage network and rely on 

septic tanks and cesspits for wastewater collection, which flood in winter time. 
The road has not been rehabilitated in many years, and there are many potholes 
and cracks in the asphalt. There are no sidewalks on this road. 

 
 
Impact Reduced prevalence of wastewater flooding in the winter, decrease in air 

pollution resulting from vehicles traveling on dilapidated roads. Installation of 
sidewalks will increase the safety of the area’s residents. Widening and paving 
roads will improve vehicle travel, making it safer and more convenient. 

 
    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF  community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contract signed  11/1/2003 
Start date  05/01/2003 
End date target  12/31/2003 
End date actual  12/20/2003 
 
Quote 1   $63,333  Ocean Contracting Co. 
Quote 2   $81,640  Al Za’aqeeq Contracting Co. 
Quote 3    
Selected   lowest bidder 
 
USAID share  $63,530 (CHF input including community information meeting costs) 



Quarterly Project Status Report  CHF International 
April, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
Cost sharing  $277,213 
 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Hebron Municipality     $276,713 
   Community      $500 
 
Partners  1. Hebron Municipality 
   2. Community 
 
Activity codes  SO8-A051, SO8-A041, SO8-A042, and SO8-A095 
 
Beneficiaries   4,658 Palestinians 
 
Outputs 2,000 meters of sewage pipes installed, 1,908 meters paved in asphalt (11,448 

m2), 7,700 m2 sidewalks installed, one community information meeting  
 
Employment   3,078 person days 



Quarterly Project Status Report  CHF International 
October, 2003  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
 
 
Hebron 
 
Project title  Rehabilitation Khalet Nfeeseh Road  
 
Project code  LT-1509 
 
Problem Insufficient sewage infrastructure and storm-water collection and drainage pose 

environmental health problems for the community. Poor road conditions and 
lack of sidewalks makes vehicular and pedestrian travel inconvenient and 
unsafe. 

 
  
Solution CHF and partners will: 

1. Construct sewage network 
2. Install sidewalks 
3. Widen and pave roads 
4. Raise community awareness to ensure sustainability 

 
 
Baseline A majority of households are not connected to the sewage network and rely on 

septic tanks and cesspits for wastewater collection, which flood in winter time. 
The road has not been rehabilitated in many years, and there are many potholes 
and cracks in the asphalt. There are no sidewalks on this road. 

 
 
Impact Reduced prevalence of wastewater flooding in the winter, decrease in air 

pollution resulting from vehicles traveling on dilapidated roads. Installation of 
sidewalks will increase the safety of the area’s residents. Widening and paving 
roads will improve vehicle travel, making it safer and more convenient. 

 
    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF  community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contract signed  10/16/2003 
Start date  05/01/2003 
End date target  12/31/2003 
End date actual  12/28/2003 
 
Quote 1   $62,222  Ocean Company 
Quote 2   $49,920  El Za’aqeeq 
Quote 3    
Selected   lowest bidder  



Quarterly Project Status Report  CHF International 
October, 2003  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
USAID share  $49,915 (CHF estimate including community information meeting costs) 
 
Cost sharing  $167,450 
 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Hebron Municipality     $167,000 
   Community      $450 
 
Partners  1. Hebron Municipality 
   2. Community 
 
Activity codes  SO8-A051, SO8-A041, SO8-A042, SO8-A095 
 
Beneficiaries   1,133 Palestinians 
 
Outputs 1,335 meters of sewage pipes installed, 1,300 meters paved (5,200 m2), 5,340 

m2 sidewalks installed, one community information meeting  
  
Employment   2,729person days 



Quarterly Project Status Report  CHF International 
October, 2003  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
 
 
Hebron 
 
Project title  Rehabilitation Em-Aldalyeh Street  
 
Project code  LT-1510 
 
Problem Insufficient sewage infrastructure and storm-water collection and drainage pose 

environmental health problems for the community. Poor road conditions and 
lack of sidewalks makes vehicular and pedestrian travel inconvenient and 
unsafe. 

 
  
Solution CHF and partners will: 

1. Construct sewage network 
2. Install sidewalks 
3. Widen and pave roads 
4. Raise community awareness to ensure sustainability 

 
 
Baseline A majority of households are not connected to the sewage network and rely on 

septic tanks and cesspits for wastewater collection, which flood in winter time. 
The road has not been rehabilitated in many years, and there are many potholes 
and cracks in the asphalt. There are no sidewalks on this road. 

 
 
Impact Reduced prevalence of wastewater flooding in the winter, decrease in air 

pollution resulting from vehicles traveling on dilapidated roads. Installation of 
sidewalks will increase the safety of the area’s residents. Widening and paving 
roads will improve vehicle travel, making it safer and more convenient. 

 
    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF  community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contract signed  11/1/2003 
Start date  05/01/2003 
End date target  12/31/2003 
End date actual  11/20/2003 
 
Quote 1   $33,000  Ocean Contracting Co. 
Quote 2   $42,000  Al Za’aqeeq Contracting Co. 
Quote 3    
Selected   lowest bidder 



Quarterly Project Status Report  CHF International 
October, 2003  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
USAID share  $32,513 (CHF input including community information meeting costs) 
 
Cost sharing  $151,000 
 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Hebron Municipality     $150,600 
   Community      $400 
 
 
Partners  1. Hebron Municipality 
   2. Community 
 
Activity codes  SO8-A051, SO8-A042, SO8-A095 
 
Beneficiaries   2,093 Palestinians 
 
Outputs 1,100 meters of sewage pipes installed, 1,030 meters paved in asphalt (6,000 

m2), 5,150 m2 sidewalks installed, one community information meeting  
  
Employment   2,380 person days 



Quarterly Project Status Report  CHF International 
October, 2003  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
 
 
Hebron 
 
Project title  Rehabilitation 2 Schools – Assayed and Al Muhammadiyeh Schools 
Project code  LT-1511 
 
Problem Unsafe school environment leading to hazards for children   
  
Solution CHF and partners will: 

1. Pave the courtyard of Assayed school  
2. Renovate classroom space in Al Muhammadiyeh School.  
 

Baseline The courtyard of Assayed school is unpaved leading to poor school environment 
(a lot of dust in summer and mud in winter), and Al Muhammadiyeh School has 
poor classroom infrastructure and is in bad need of renovation.     

 
Impact Children at both schools will benefit from an improved school environment 

which will have positive health and educational impacts. Dust pollution will be 
reduced at Assayed School and the classroom environment at Al 
Muhammadiyeh School will improve which will assist children with a proper 
learning environment.      

    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF  community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contracts signed  05/18/2003 and 07/02/2003 
Start date  02/01/2003 
End date target  07/31/2003 
End date actual  08/14/2003 
 
Assayed School paving: 
Quote 1   $6,560  Al Ibdaa Co. 
Quote 2   $5,200  Ocean Contracting Co. 
Quote 3   $6,800  New Land Contracting Co. 
Selected   lowest bidder 
 
Al Muhammadiyeh rehabilitation: 
Quote 1   $3,578  Bajess Al Hmoz Contracting Co. 
Quote 2   $6,875  Al Boraque Contracting Co. 
Quote 3   $5,598  Al Ibdaa Co. 
Selected   Al Ibdaa Co. (lowest bidder was disqualified) 
 
USAID share  $10,795 
 



Quarterly Project Status Report  CHF International 
October, 2003  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
Cost sharing  $90,605 
 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Ministry of Education     $90,000 
   Community      $605 
 
 
Partners  1. Hebron Municipality  

2. Ministry of Education 
   3. Community        
     
 
Activity codes  SO8-A011, SO8-A012 
 
Beneficiaries   800 Palestinians 
 
Outputs 800 m2 school courtyard paved, 108 m2 of classroom space rehabilitated, 4 

classrooms renovated. 
 
Employment   261 person days 



Quarterly Project Status Report  CHF International 
September, 2003  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
 
 
Hebron 
 
Project title  Rehabilitation Youth Club & Women’s Center – Palestinian Child’s Home  
   and the Union of Women for Social Work  
 
Project code  LT-1512 
 
Problem The floor tiles at the Palestinian Child’s Home, a local youth club, are old, 

uneven and broken and constitute a safety risk for children. The current state of 
the tiles also promotes the growth of insect and rodent populations, which poses 
great health risks to the children and damage to the equipment and materials in 
the facility. The problem facing the Union of Women for Social Work is the 
need to address the deteriorating economic and living conditions of families in 
Hebron due to increasing unemployment rates. In particular, it is hard for poor 
women in the city to become employed. 

  
Solution CHF and partners will: 

1. Identify the rehabilitation needs of one local youth NGO and one local 
women’s NGO 

2. Rehabilitate the youth club by replacing old tiles 
3. Rehabilitate the women’s center to establish a food processing unit to train 

women in food processing skills for income generation 
4. Hand over rehabilitation works to the Hebron Municipality 
 

Baseline Old, uneven and broken tiles at the Palestinian Child’s Home, which is a very 
active youth organization located in the middle of one of CHF’s target 
neighborhoods in Hebron city. High unemployment in Hebron in general (60% 
but much higher for women), and lack of job opportunities for less-educated 
women from poor socio-economic backgrounds.  

 
Impact Safer environment for children participating in activities at the Palestinian 

Child’s Home, increased economic opportunities for women in Hebron due to 
rehabilitation of the Union of Women for Social Work, in order to establish the 
food processing unit. 

    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF  community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contract signed  05/18/2003 and 05/18/2003 
Start date  03/01/2003 
End date target  07/31/2003 
End date actual  07/07/2003 
 



Quarterly Project Status Report  CHF International 
September, 2003  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
Rehabilitation Women’s Center 
Quote 1   $2,009  Prestige Stores 
Quote 2   $2,255  Royal Company 
Quote 3   $2,233  Shaheen Gaz and Electric 
Selected   lowest bidder 
 
Rehabilitation Youth Club 
Quote 1   $3,600  Abu Fulan Contracting Co. 
Quote 2   $3,480  Al E’tilaf Contracting Co. 
Quote 3   $4,000  Al Sho’lah Contracting Co. 
Selected   lowest bidder 
 
USAID share  $4,900 
 
Cost sharing  $8,869 
 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Union of Women for Social Work    $3,769 
   Palestinian Child’s Home     $4,650 
   Community      $450  
 
 
Partners  1. Municipality of Hebron  
   2. Community        
     
Activity codes  SO8-A021 
 
Beneficiaries   600 Palestinians 
 
Outputs One youth center rehabilitated, one women’s center rehabilitated 
 
Employment   218 person days 



Quarterly Project Status Report  CHF International 
July, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
Hebron 
 
Project title  Construction Playground 
 
Project code  LT-1513 + LT-1518 
 
Problem  Lack of safe, public play spaces for children, leading to safety hazards.    
  
Solution CHF and partners will: 

1. Construct a playground with equipment for children to play on. 
2. Raise community awareness about the new playground and about the 

dangers of children playing in the street.  
 

Baseline There are no public playgrounds in Hebron, which are open to the public for 
free. Especially in deprived areas, children have no stimulating, safe place in 
which to play, and they often play in the street. This puts them at risk of injuries.   

 
Impact Children in the area will have a safe public space in which to play, and parents 

will feel at ease sending their children to play outside. Children’s social skills 
will improve through safe interaction with their peers in a healthy play 
environment. In addition, families from all over Hebron will benefit from the 
creation of a green public place in which they can socialize and play with their 
children.   

    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF  community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contract signed  11/01/2003 
Start date  05/01/2003 
End date target  6/30/2004 
End date actual  04/16/2004 
 
Quote 1   $42,106  Blaza Contracting Co. 
Quote 2   $49,931  Al Itilaf & Al Tajama’ Co.   
Quote 3   $55,408  Al Ibda’ Co.   
Selected   lowest bidder  
 
USAID share  $41,852  
 
Cost sharing  $63,509 
 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Hebron Municipality     $63,509 
    
 



Quarterly Project Status Report  CHF International 
July, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
Partners  1. Hebron Municipality 
   2. Community 
   
Activity codes  SO8-A021 
 
Beneficiaries   7,000 Palestinians 
 
Outputs Approximately 700 m2 playground space created.  
 
Employment   1,051 person days 



Quarterly Project Status Report  CHF International 
July, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
Hebron 
 
Project title  Rehabilitation Al Shaabeh Road (A)  
 
Project code  LT-1514 
 
Problem Poor road conditions makes vehicular and pedestrian travel inconvenient and 

unsafe. 
 
  
Solution CHF and partners will: 

1. Widen and pave roads 
2. Raise community awareness to ensure sustainability 

 
 
Baseline The road has not been rehabilitated in many years, and there are many potholes 

and cracks in the asphalt.  
 
Impact Decrease in air pollution resulting from vehicles traveling on dilapidated roads. 

Widening and paving roads will improve vehicle travel, making it safer and 
more convenient. 

 
    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF  community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contract signed  05/05/2004 
Start date  12/01/2004 
End date target  08/31/2004 
End date actual  07/04/2004 
 
Quote 1   $45,475   Ocean Company  
Quote 2   $55,330   Al Za'aqeeq Company 
Quote 3     
Selected   lowest bidder  Ocean Company  
 
USAID share  $45,475 
 
Cost sharing  $14,000 
 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Hebron Municipality     $14,000 
   Community       
 
 



Quarterly Project Status Report  CHF International 
July, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
Partners  1. Hebron Municipality 
   2. Community 
 
Activity codes  SO8-A051 
 
Beneficiaries   2,500 Palestinians 
 
Outputs 763.5 meters paved in asphalt 
  
Employment   1,500 person days 



Quarterly Project Status Report  CHF International 
July, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
Hebron 
 
Project title  Rehabilitation Al Shaabeh Road (B)  
 
Project code  LT-1515 
 
Problem Poor road conditions makes vehicular and pedestrian travel inconvenient and 

unsafe. 
  
Solution CHF and partners will: 

1. Widen and pave roads 
2. Raise community awareness to ensure sustainability 

 
Baseline The road has not been rehabilitated in many years, and there are many potholes 

and cracks in the asphalt.  
 
Impact Decrease in air pollution resulting from vehicles traveling on dilapidated roads. 

Widening and paving roads will improve vehicle travel, making it safer and 
more convenient. 

    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF  community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contract signed  05/12/2004 
Start date  12/01/2003 
End date target  08/31/2004 
End date actual  07/04/2004 
 
Quote 1   $45,475  Ocean Co. 
Quote 2   $55,330  Al Za’aqeeq Contracting Co. 
Quote 3   $ 
Selected   lowest bidder 
 
USAID share  $45,428 
 
Cost sharing  $14,000 
 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Hebron Municipality     $14,000 
   Community       
 
Partners  1. Hebron Municipality 
   2. Community 
 
 



Quarterly Project Status Report  CHF International 
July, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
Activity codes  SO8-A051 
 
Beneficiaries   2,500 Palestinians 
 
Outputs 763.5 meters paved in asphalt 
  
Employment   1,500 person days 



Quarterly Project Status Report  CHF International 
July, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
Hebron 
 
Project title  Rehabilitation Al Rameh Road   
 
Project code  LT-1516 
 
Problem Poor road conditions makes vehicular and pedestrian travel inconvenient and 

unsafe. 
  
Solution CHF and partners will: 

1. Widen and pave roads 
2. Raise community awareness to ensure sustainability 

 
Baseline The road has not been rehabilitated in many years, and there are many potholes 

and cracks in the asphalt.  
 
Impact Decrease in air pollution resulting from vehicles traveling on dilapidated roads. 

Widening and paving roads will improve vehicle travel, making it safer and 
more convenient. 

    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contract signed  06/06/2004 
Start date  05/31/2004 
End date target  08/31/2004 
End date actual  08/25/2004 
 
Quote 1   $29,541  Ocean Co. 
Quote 2   $27,480  Al Za’aqeeq Contracting Co. 
Quote 3   $ 
Selected   lowest bidder 
 
USAID share  $30,324 
 
Cost sharing  $104,600 
 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Hebron Municipality     $104,350 
   Community      $250 
 
 
Partners  1. Hebron Municipality 
   2. Community 
 



Quarterly Project Status Report  CHF International 
July, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
Activity codes  SO8-A051 
 
Beneficiaries   2,000 Palestinians 
 
Outputs 1.1 kms paved in asphalt 
  
Employment   1,200 person days 



Quarterly Project Status Report  CHF International 
July, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
Hebron 
 
Project title  Rehabilitation Connecting Road (Wadi Al Harriyeh Road)   
 
Project code  LT-1517 
 
Problem Poor road conditions makes vehicular and pedestrian travel inconvenient and 

unsafe. 
 
Solution CHF and partners will: 

1. Widen and pave roads 
2. Raise community awareness to ensure sustainability 

 
Baseline The road has not been rehabilitated in many years, and there are many potholes 

and cracks in the asphalt.  
 
Impact Decrease in air pollution resulting from vehicles traveling on dilapidated roads. 

Widening and paving roads will improve vehicle travel, making it safer and 
more convenient. 

    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF  community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contract signed  06/06/2004 
Start date  05/23/2004 
End date target  08/31/2004 
End date actual  07/31/2004 
 
Quote 1   $60,480  Ocean Contracting Co. 
Quote 2   $50,400  Al Za’aqeeq Contracting Co. 
Quote 3   $ 
Selected   lowest bidder 
 
USAID share  $42,517 
 
Cost sharing  $96,978 
 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Hebron Municipality     $96,778 
   Community      $200 
 
Partners  1. Hebron Municipality 
   2. Community 
 
Activity codes  SO8-A051 



Quarterly Project Status Report  CHF International 
July, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
Beneficiaries   1,050 Palestinians 
 
Outputs 1.16 kms paved in asphalt 
  
Employment   1,900 person days 



Quarterly Project Status Report  CHF International 
July, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
Hebron 
 
Project title  Rehabilitation 2 School – Al Malek Khaled and Haj Taleb School 
 
Project code  LT-1519 
 
Problem The sanitary units in both schools are old and not built to international standards. 

They are unhealthy due to poor infrastructure, and are not sufficient for the 
number of students who use them on a daily basis. They pose health hazards for 
the students.  

  
Solution CHF and partners will: 

1. Construct new sanitary units for both schools  
 

Baseline Poor infrastructure of the existing sanitary units leading to an unhealthy school 
environment.  

 
Impact Children at both schools will benefit from new sanitary units which will have 

positive impact on health and the school environment.  
    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF  community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contracts signed  06/06/2004 
Start date  05/31/2004 
End date target  07/31/2004 
End date actual  09/01/2004 
 
LT 1519-A 
Quote 1   $14,712.96  Al Batran Contracting Co. 
Quote 2   $14,842   Al Refaq Contracting Co. 
Quote 3   $17,622.50  Al Buraq Contracting Co. 
Selected   lowest bidder 
 
LT 1519-B 
Quote 1   $28,524.93  Al Refaq Contracting Co.   
Quote 2   $32,088.14  Al Safa Contracting Co.    
Quote 3   $31,908.15  Al Batran Contracting Co. 
Selected   lowest bidder 
 
USAID share  $41,815 
 
Cost sharing  $10,500 
 
 



Quarterly Project Status Report  CHF International 
July, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Directorate of Education     $10,000 
   Community      $5,000 
 
 
Partners  1. Hebron Municipality  

2. Directorate of Education 
   3. Community        
    
Activity codes  SO8-A012 
 
Beneficiaries   1,600 Palestinians 
 
Outputs 85.6 m2 school sanitary units constructed. 
 
Employment   1,000 person days 



Quarterly Project Status Report  CHF International 
July, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
Hebron 
 
Project title  Creation Library (and upgrading to a cultural center) 
Project code  LT-1520 
 
Problem Residents in impoverished, underserved communities lack access to library 

facilities. Furthermore, children and adults lack spaces for cultural (social and 
educational) activities.   

  
Solution CHF and partners will: 

1. Create a library (rehabilitate the interior of a donated space). 
2. Equip the library with furniture and book shelves 
3. Provide books (partner contribution) 
4. Upgrade the library to a cultural center by providing equipment and 

supplies  
 

Baseline No community library in the southern part of Hebron, and inadequate cultural 
spaces.   

 
Impact The library will serve as centers for cultural community activities and individual 

self-learning, thus providing a recreational and development environment which 
is unavailable to the majority of Palestinians living in the southern part of 
Hebron city. The library will also facilitate cultural activities (art exhibits, music 
events, local museum, etc.) and be a place for children, women, and others who 
have the time and desire to step outside their daily routines in order to enjoy and 
develop themselves. 

    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF  community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contract signed  06/15/2004 
Start date  01/13/2004 
End date target  08/31/2004 
End date actual  09/09/2004 
 
LT-1520.A.1 (Construction Library) 
Quote 1   $12,996.00  Al Safa Contracting Company 
Quote 2   $16,746.00  Sofyan Taha Contracting Company 
Quote 3   $9,385.05  Al Refaq Contracting Company 
Selected   Lowest Bidder  
 
USAID share  $32,736 
 
Cost sharing  $21,000 
 



Quarterly Project Status Report  CHF International 
July, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Community      $21,000 
    
Partners  1. Ministry of Culture  
   2. Hebron Municipality       
   3. Community        
   
Activity codes  SO8-A083 
 
Beneficiaries   900 Palestinians 
 
Outputs 1 library/cultural center constructed   
 
Employment   620 person days 



Quarterly Project Status Report  CHF International 
July, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
Hebron 
 
Project title  Summer Camps for Youth 
 
Project code  LT-1521 
 
Problem Children in Hebron lack summer activities to keep them occupied during the 

school break. In addition, the four mini-neighborhoods (Al Rameh, Al Mahawer, 
Town Center and Abu Kteila) are deprived areas, and people do not have the 
money to send their children outside the areas for summer camps.  

  
Solution CHF and partners will jointly address the need for summer camps in two of the 

four mini-neighborhoods (in Al Rameh and Town Center areas). Two camps 
will be organized in cooperation with the Sharek Center.    

 
Baseline Lack of summer activities for children, and high demand from children and their 

parents for summer camps. 
 
Impact Children from Al Rameh and Town Center will enjoy 2 weeks of summer 

camps, developing their artistic, social and sports skills and learning about 
important awareness topics. 

    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF  community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contracts signed  06/28/2004 
Start date  06/14/2004 
End date target  09/30/2004 
End date actual  07/05/2004 
 
Part A 
Quote 1   $2,169.59  Mohamad Zaloum & sons company   
Quote 2   $1,910.43  Marah EL Atfal Association 
Quote 3   $2,107.01  Al Rafedein  Company for stationary and Trade  
Selected   lowest bidder 
 
Part B  
Quote 1   $1,780   Al Rafedein Company for stationary and Trade  
Quote 2   $1,050   El Falastiniya company for trade 
Quote 3   $1,165   Magic line for Advertisement  
Selected   Lowest bidder 
 
USAID share  $4,361 
 
Cost sharing  $4,120 



Quarterly Project Status Report  CHF International 
July, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Community      $4,120 
    
 
Partners  1. Municipality 
   2. Sharek Center     
   3. Local Community   
   
Activity codes  SO8-A023 
 
Beneficiaries   400 Palestinians 
 
Outputs 2 summer camps in Hebron, at least 90 hours of activities 
 
Employment   80 person days 



Quarterly Project Status Report  CHF International 
July, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
Hebron 
 
Project title  Painting Activities on Streets 
Project code  LT-1522 
 
Problem Residents lack the resources to keep houses and public walls painted and in 

good order. As such upgraded public infrastructure lacks a clean, fresh look. The 
neighborhoods are in need of physical “face-lifts” to complete the newly 
upgraded road infrastructure, thus giving the four mini-neighborhoods a new 
look. 

  
Solution CHF and partners will: 

1. Upgrade the look of the neighborhood by painting walls and houses in need 
of paint. 

 
Baseline Dilapidated look of houses and walls, due to lack of fresh paint.   
 
Impact Improved look of the neighborhood will encourage residents to respect and 

maintain the newly improved infrastructure, thus enhancing sustainability of the 
new works.    

    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF  community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contract No 1 signed 06/14/2004 
Contract No 2 signed 06/08/2004 
Start date  12/01/2003 
End date target  05/31/2003 
End date actual  07/15/2004 
 
Part A 
Quote 1   $ 8,123.5  Al-Sager Al Thahabe Co  
Quote 2   $7,840.5   Obal Company  
Quote 3   $7,000   Abu Monshar Company  
Selected   Lowest Bidder  
 
Part B 
Quote 1   $360   Al- Falastiniya Company  
Quote 2   $390   AL Sharif Sports  
Quote 3   $382.50   Magic Line Company  
Selected   Lowest Bidder  
 
USAID share  $7,360 
 
Cost sharing  $5,600 



Quarterly Project Status Report  CHF International 
July, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Community      $5,600 
    
Partners  1. Gaza Municipality       
   2. Community        
   
Activity codes  SO8-A051 
 
Beneficiaries   4,000 Palestinians 
 
Outputs 900 meters of walls painted.   
 
Employment   275 person days 



Quarterly Project Status Report  CHF International 
July, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
Hebron 
 
Project title  Rehabilitation Abu Ruman   
 
Project code  LT-1523 
 
Problem Unpaved road makes vehicular and pedestrian travel inconvenient and unsafe. 
  
Solution CHF and partners will: 

1. Widen and pave roads 
2. Raise community awareness to ensure sustainability 

 
Baseline The road is completely unpaved.   
 
Impact Decrease in air pollution resulting from vehicles traveling on unapved road. 

Widening and paving roads will improve vehicle travel, making it safer and 
more convenient. 

    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contract signed   
Start date  08/01/2004 
End date target  08/31/2004 
End date actual  08/31/2004 
 
Quote 1   $30,000  Ocean Contracting Co. 
Quote 2   $25,000  Al Zaaqeeq Contracting Co. 
Quote 3   $29,550  Al Mouath Co. 
Selected   lowest bidder 
 
USAID share  $24,281 
 
Cost sharing  $8,000 
 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Hebron Municipality     $8,000 
   
Partners  1. Hebron Municipality 
   2. Community 
 
Activity codes  SO8-A051 
 
Beneficiaries   1000 Palestinians 
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July, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
Outputs .42  kms paved in asphalt 
  
Employment   650 person days 



Quarterly Project Status Report  CHF International 
July, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
 
Hebron 
 
Project title  Rehabilitation Adwa’ al Madina    
 
Project code  LT-1524 
 
Problem Unpaved road makes vehicular and pedestrian travel inconvenient and unsafe. 
  
Solution CHF and partners will: 

1. Widen and pave roads 
2. Raise community awareness to ensure sustainability 

 
Baseline The road is completely unpaved.   
 
Impact Decrease in air pollution resulting from vehicles traveling on unapved road. 

Widening and paving roads will improve vehicle travel, making it safer and 
more convenient. 

    
Studies   1. Baseline Survey  By CHF  
   2. Needs Assessments  By communities and CHF 
   3. Community Assessments By CHF 

4. Project Identification/Selection By communities, CHF, and partners 
   5. Technical Assessments  By partners and CHF 
   6. Environmental Assessment By CHF environmental engineer 
   7. Social/Matching Assessment By CHF community participation specialist 

8. Sustainability Assessment By CHF accountant 
9. Procurement Assessment By CHF economist 
 

Status   Completed 
 
Contract signed   
Start date  08/01/2004 
End date target  08/31/2004 
End date actual  08/27/2004 
 
Quote 1   $20,020  Ocean Contracting Co. 
Quote 2   $22,330  Al Zaaqeeq Contracting Co. 
Quote 3   $23,100  Al Tareefeh Co. 
Selected   lowest bidder 
 
USAID share  $21,937 
 
Cost sharing  $7,720 
 
Matching by  Donor                                                          Cash (US $) In Kind (US $)
   Hebron Municipality     $7,720 
   
Partners  1. Hebron Municipality 
   2. Community 
 
Activity codes  SO8-A051 
 
Beneficiaries   1000 Palestinians 
 



Quarterly Project Status Report  CHF International 
July, 2004  West Bank and Gaza 
Submitted To USAID  PHOENIX PROGRAM 
Outputs .71  kms paved in asphalt 
  
Employment   1,000 person days 


